

TEXTRON - PROVIDENCE RI

TWO WEEK LOOK-AHEAD SCHEDULE

DATE	DESCRIPTION
9/24 - 9-28	CONTINUE GRUBBING STUMPS
	CONTINUE CHIPPING STUMPS
	GRADING SOUTHEAST AND NORTHEAST CAP LOCATIONS
	FURNISH AND INSTALL GEOTEXTILE WITHIN SOUTHEAST CAP
	FURNISH AND INSTALL COVERSOIL WITHIN SOUTHEAST CAP
10/1 - 10/5	EXCAVATE HOT SPOTS AND CONSOLIDATE SOILS WITIN PROPOSED CAPPING LIMITS
	CONDUCT CONFIRMATION SAMPING
	BACKFILL HOT SPOT LOCATIONS UPON SATISFACTORY LABORATORY RESULTS
	GRADE NORTHEAST AND NORTHWEST CAP LOCATIONS
	FURNISH AND INSTALL GEOTEXTILE WITHIN NORTHEAST CAP
	FURNISH AND INSTALL COVER SOIL WITHIN NORTHEAST CAP